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ESTIMATE RUN 08/29/2018

ESTIMATE SUMMARY 10:51:11

CONTID: C21450         ESTIMATE NO: 0003 PROG 2005

PCN: 21450-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 ROCKFALL MITIGATION PERCENT TIME:

PROJECT NO: STM0242-081                   

US 24 ROCKFALL MITIGATION

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

DRILL TECH DRILLING AND SHORING, INC. PAY PERIOD ENDING

2200 Wymore Way DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Antioch CA 94509     (925)978-2060 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,508,684.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,188,779.00 NON-PARTICIPATING 244,926.88

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,347.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.89

WORK DAYS

WORK DAYS

21.32%

1,973,894.86

244,926.88

244,926.88

237,579.07

$

$

$

$

42,206.00

492,583.14

534,789.14

15,390.00

550,179.14

-13,430.29

0.00

536,748.85

0.00

AMOUNT DUE 536,748.85 237,579.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 237,579.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

39.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/07/2018

06/04/2018

08/25/2018

04/12/2018

05/03/2018

05/07/2018

05/07/2018
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PCN: 21450-BID    ESTIMATE RUN 08/29/2018

PROJECT: STM0242-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.300

0.200

201-00000  
 

19,525.000.500

7,810.00

1.000

L S 

39,050.00000

0010 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,235.000

SY  

22.00000

0015 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

500.00000

0020 Unclassified Excavation (Complete In Place) 380.000

660.000

203-00010  
 

36,400.001,040.000

23,100.00

2,624.000

CY  

35.00000

0025 Rock Scaler 110.000

95.000

203-00599  
 

58,425.00205.000

27,075.00

205.000

HOUR

285.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

60.000

HOUR

125.00000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

60.000

HOUR

166.00000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

60.000

HOUR

228.50000

0045 *Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

60.000

HOUR

106.25000

0050 Front End Loader (Rubber Tire) 0.000

1.000

203-01590  
 

248.501.000

248.50

30.000

HOUR

248.50000

0055 Laborer 46.000

8.000

203-02330  
 

4,320.0054.000

640.00

80.000

HOUR

80.00000
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PCN: 21450-BID    ESTIMATE RUN 08/29/2018

PROJECT: STM0242-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

96.000

208-00002  
 

528.0096.000

528.00

250.000

LF  

5.50000

0065 Aggregate Bag 0.000

100.000

208-00035  
 

1,050.00100.000

1,050.00

100.000

LF  

10.50000

0070 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

6.000

EACH

450.00000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

900.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

5.000

208-00103  
 

325.005.000

325.00

20.000

HOUR

65.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

125.00000

0090 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

65.00000

0095 *Erosion Control Management 0.000

10.000

208-00207  
 

5,100.0010.000

5,100.00

90.000

DAY 

510.00000

0100 Rock Reinforcement (Permanent A) 0.000

340.000

211-01123  
 

52,700.00340.000

52,700.00

1,310.000

LF  

155.00000

0105 Rock Anchor 0.000

10.000

211-01300  
 

19,317.5010.000

19,317.50

40.000

EACH

1,931.75000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

9,142.00000
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PCN: 21450-BID    ESTIMATE RUN 08/29/2018

PROJECT: STM0242-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

16,200.00000

0120 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

1,200.000

SY  

5.75000

0125 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

125.00000

0130 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

339.000

TON 

48.00000

0135 *Hot Mix Asphalt (Patching) (Asphalt) 25.370

0.000

403-00720  
 

4,312.9025.370

0.00

891.000

TON 

170.00000

0140 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

60.000

LF  

175.00000

0145 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

5.000

EACH

6,348.00000

0150 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

6,682.00000

0155 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

5,791.00000

0160 Guardrail Type 7 (Precast) 0.000

0.000

606-99999  
 

0.000.000

0.00

4,530.000

LF  

93.00000

0160 MATERIAL ALLOWANCE Precast Guardrail Type 7 165.484

0.000

15,390.01165.484

0.00LF  

93.00000
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PCN: 21450-BID    ESTIMATE RUN 08/29/2018

PROJECT: STM0242-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Wire Mesh (ANCHORED) 0.000

2,000.000

607-55100  
 

66,500.002,000.000

66,500.00

6,000.000

SF  

33.25000

0170 Wire Mesh (DRAPED) 0.000

0.000

607-55100  
 

0.000.000

0.00

33,000.000

SF  

6.50000

0175 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

18.000

SF  

25.00000

0180 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

2.000

EACH

400.00000

0185 36 Inch Trash Guard 0.000

0.000

616-30036  
 

0.000.000

0.00

1.000

EACH

500.00000

0190 *Detour Pavement 167.000

0.000

621-00450  
 

14,195.00167.000

0.00

167.000

SY  

85.00000

0195 Construction Surveying 0.500

0.000

625-00000  
 

4,250.000.500

0.00

1.000

L S 

8,500.00000

0200 *Mobilization 0.500

0.000

626-00000  
 

87,112.880.500

0.00

1.000

L S 

174,225.75000

0205 Public Information Services (Tier I) 0.400

0.200

626-01101  
 

4,860.000.600

1,620.00

1.000

L S 

8,100.00000

0210 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

4.000

GAL 

706.25000

0215 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

4.000

GAL 

50.00000
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PCN: 21450-BID    ESTIMATE RUN 08/29/2018

PROJECT: STM0242-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Flagging 310.500

419.750

630-00000  
 

18,986.50730.250

10,913.50

1,600.000

HOUR

26.00000

0225 *Traffic Control Inspection 21.000

13.000

630-00007  
 

9,562.5034.000

3,656.25

40.000

DAY 

281.25000

0230 *Traffic Control Management 20.000

22.000

630-00012  
 

32,602.5042.000

17,077.50

90.000

DAY 

776.25000

0235 *Flashing Beacon (Portable) 2.500

0.000

630-80001  
 

6,250.002.500

0.00

5.000

EACH

2,500.00000

0240 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

250.002.000

0.00

16.000

EACH

125.00000

0245 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

125.002.000

0.00

25.000

EACH

62.50000

0250 *Construction Traffic Sign (Panel Size B) 26.500

0.000

630-80342  
 

616.1326.500

0.00

84.000

EACH

23.25000

0255 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.000

0.000

630-80357  
 

4,500.002.000

0.00

8.000

EACH

2,250.00000

0260 *Portable Message Sign Panel 68.000

70.000

630-80359  
 

12,937.50138.000

6,562.50

138.000

DAY 

93.75000

0265 *Drum Channelizing Device 46.000

12.500

630-80360  
 

3,290.6358.500

703.13

117.000

EACH

56.25000

0270 Reset Concrete Barrier (Temporary) 0.000

0.000

630-80371  
 

0.000.000

0.00

600.000

LF  

26.10000
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PCN: 21450-BID    ESTIMATE RUN 08/29/2018

PROJECT: STM0242-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Traffic Cone 177.000

0.000

630-80380  
 

2,442.60177.000

0.00

1,775.000

EACH

13.80000

0280 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

21,850.000.500

0.00

1.000

EACH

43,700.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

262,000.000

F A 

1.00000

0290 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0295 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 507,973.15244,926.882,446,013.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Field Office (Class 2) 1.000

0.000

620-00002  
 

36,956.001.000

0.00

1.000

EACH

36,956.00000

0310 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

20,465.00000

0315 Sanitary Facility 1.000

0.000

620-00020  
 

5,250.001.000

0.00

1.000

EACH

5,250.00000

CAT 42,206.000.0062,671.00CURRENT AMT0400 $ $ $

$ 550,179.15244,926.88$2,508,684.00$CURRENT AMTPROJECT TOTAL


